Gantt chart: Government Page

(UI/Frontend Specialist)

Phase	7-8	10-12	14-19	20-21	20-21
Planning	Government layout plan, UI FLOW				
UI Design		Tailwind CSS layout & page structure			
Frontend Dev			Subscription UI, View Products UI, Profile		
					_
Testing				UI Interaction test, form validations	
Polishing					Final VI polish to enhance VI Desig